

Communication

Date	1 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel/ Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	Sreya Bondili	Discuss daily tasks and progress.
2	Progress Update	Weekly	Google Meet	Lasya Annam	Review weekly progress and receive guidance.
3	Issue / Bug Discussion	As Needed	Google Meet	Ega Kavyasri	Resolve technical issues and bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	Tejaswi Pemmasani	Review project milestones and provide feedback.
5	Final Demo Rehearsal	Once	Google Meet	Lalasa Annam	Practice the final project presentation and demonstration.
6	Documentation Review	Before Submission	Google docs	All members	Review project report, README, screenshots, and final submission documents.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating project discussions and task completion among team members.	Planned meetings in advance and tracked progress regularly.
2	Challenges during machine learning model training and Flask model integration.	Discussed issues, performed debugging, and tested different approaches to improve the implementation.
3	Issues while preparing documentation and organizing project files.	Divided documentation tasks and reviewed all files before final submission.

